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December 31, 1996 

The Honorable Mr. John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, N.W., Suite 700 
Washington, D.C. 20004 

Dear Mr. Chairman: 

DELAY TO THE COMPLETION OF DEFENSE NUCLEAR FACILITIES SAFETY 
BOARD (DNFSB) RECOMMENDATION 93-5 IMPLEMENTATION PLAN (IP), 
REVISION 1, MILESTONE 5.4.3.5.h, ''LETTER REPORTING COMPLETION OF 
SUPPORTING TECHNICAL DOCUMENT ON FLAMMABLE GAS SAFETY ISSUE" 

This letter reports a delay to the completion of the "Flammable Gas Project Topical Report," 
HNF-SP-1193, Revision 1, dated December 1996, which is identified under the DNFSB 
Recommendation 93-5 IP, Revision 1, Milestone 5.4 3.5.h. 

The IP requires this topical report to describe the current understanding of the Flammable 
Gas Safety Issue and future work for resolution of the issue. 

Although this document is essentially complete, the U.S. Department of Energy, Richland 
Operations Office wishes to carefully consider additional comments which were received 
from our reviewers. We will report completion of this milestone by January 31, 1997. 

A copy of Revision 0 of the subject report, WHC-SP-1193, has previously been transmitted 
to your staff. If you have any questions, please contact me, or your staff may contact Jackson 
Kinzer, Assistant Manager for the Tank Waste Remediation System, on (509) 376-7591. 

Sincerely, 

John D. Wagoner 
Manager 

cc: 

 

R. D. Izatt, EM-2 
J. C. Tseng, EM-4 
R. E. Erickson, EM-38 
K. T. Lang, EM-38 
M. B. Whitaker, S-3.1


