
Summary of the DOE Plan of Action to Address Increased HEPA Filter Rejection Rate 
 

# Action Status 
1.1 Filter manufacturers to determine causes and corrective actions  Completed 

April 16, 2010 

1.2 DOE review of filter manufacturers’ response, develop recommendation 
and monitor FTF testing 

Completed 
April 16, 2010 

1.3 DOE & contractor POCs identified for HEPA filter-related data/info Completed 
August 27, 2008 

1.4 Review HEPA filter data reporting processes Completed 
July 10, 2009 

1.5 Issue Safety Advisory – Quality Assurance on increased rejection rates Completed 
July 24, 2008 

2.1 DOE review of filter manufacturers’ QA and qualification programs  and 
develop recommendations 

Completed 
April 16, 2010 

2.2 DOE review of filter manufactures protocols for reporting failed filter 
qualification tests 

Completed 
April 16, 2010 

3.1 Conduct site survey to document testing of non-safety related HEPA filters 
including test sampling  

 Completed 
July 10, 2009 

3.2 Evaluate test sampling to ensure it meets DOE-STD-3020 Completed 
July 10, 2009 

 


