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December 31, 1996 

The Honorable Mr. John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue N.W., Suite 700 
Washington, D.C. 20004 

Dear Mr. Chairman: 

LATE DELIVERY OF THE DEFENSE NUCLEAR FACILITIES SAFETY BOARD (DNFSB) 
RECOMMENDATION 93-5 IMPLEMENTATION PLAN (IP), REVISION 1, MILESTONE 
5.4.3.5.d, "LETTER REPORTING QUALIFICATION OF ROTARY MODE CORE SAMPLING 
SYSTEM FOR USE IN FLAMMABLE GAS TANKS" 

This letter reports a further delay to the completion of Recommendation 93-5 IP, Revision 1, 
Milestone 5.4.3.5.d, "Letter Reporting Qualification of Rotary Mode Core Sampling System for Use 
in Flammable Gas Tanks." The due date for this milestone was September 1996. On October 3, 
1996, I informed you that this milestone would be delayed due to deficiencies encountered during 
the Independent Operational Readiness Review (ORR). The targeted completion date was late 
October 1996. In the DNFSB Recommendation 93-5 Quarterly Report transmitted to you on 
November 4, 1996, the estimate for correcting the deficiencies identified by the ORR was revised to 
December 1996. 

A second ORR was conducted during the period of November 27, 1996, to December 13, 1996. The 
ORR found that both the contractors and the U.S Department of Energy, Richland Operations Office 
were ready to proceed with the Rotary Mode Core Sampling (RMCS) operations pending resolution 
of three punch list items. During the punch list resolution a new issue was identified by the 
contractor concerning the calibration of a Whittaker Hydrogen Probe on the RMCS exhauster. 
Redesign of the probe housing is required for operation in cold weather. Redesign activities are 
ongoing. A revised date for resorting qualification of the Rotary Core Mode Core Sampling System 
for use in flammable gas tanks will be included in the quarterly report for October 1, 1996, through 
December 31, 1996, due to be transmitted to you by January 31, 1997. 

If you have any questions, please contact me, or your staff may contact Jackson Kinzer, Assistant 
Manager for Tank Waste Remediation System, on (509) 376-7591. 

Sincerely, 

John D. Wagoner 
Manager 

cc:

 

R. D. Izatt, EM-2 
J. C. Tseng, EM-4 
R. E. Erickson, EM-38 
K. T. Lang, EM-38 
M. B. Whitaker, S-3.1


